SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:07PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 822 Const Calendar Day: 344 Date: 14-May-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower, work on the Electro
Slag Weld repairs , work on miscellaneous activities , & work on the temporary piles . They started at 7:00
AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 &
13 meters .

Chris had to work on joint Q . Face B . Chris had to grind , clean , heat , & weld .
Mike still waiting for approval for the 4th day to start on new location .
Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , William , Bernie , & Jessie had to work with the crews & they had to UT & MT the welds . Check
Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco shaft . Crews
had to disassemble the last 6 - 4 meter sections of the Favco tower shaft , remove the collar , cantilever
platform , tie back beams , & kickers .

Crews had to remove the shims between the shaft & the collar , cut the bumper plates , & fly them out
of the site .

In addition to that , crews had to hook the crane to the shaft remove the bolts from the 3rd section of
the shaft to fly 3 sections out of the site & disassemble them on the deck . They started at 7:10 AM.

Richard , Alex , Jose , Mardonio , & Mathew had to work on the erection tower . Crews had to
disassemble the K trusses , West vertical , & East corners between 81 & 67 meters They started at 7:10
AM.

In addition to that , crews had to prepare the lower section of the erection tower to be disassembles .
They had to remove the bolts on the South connections . They started at 7:15 AM.

Huang had to work on the West tower shaft . He had to work on the elevator remaining brackets .
Huang had to grind the welds , & clean the surface . He had to prepare his tools , equipments, & reroute
the power line . He started to grind at 7:30 AM.

Pile driver crews had to work on the temporary piles . They had to prepare the remaining of the
platforms on the North & South sides to be cut & pulled out of the site .
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In addition to that , crews had to work with the divers on the temporary piles . They had to hook the
crane to the pile . They were done at 8:00 AM.
C & W divers had to work on the temporary piles . Keith , Armando , & David had to work on the South
side . Pat, Mark , & Merle had to work on the North side .
South side crews had to work on the same pile for the 2nd day . Crews had to cut the pile for the 4th
time .
The 1st diver had to put his gear on & lower his cutting equipments . He went into the water at 8:30 AM.
North side divers had to air lift the 2nd pile . The 1st diver went into he water at 7:45 AM.
In the morning , | had to load the concrete test cylinders & deliver them to Sacramento Translab . | left
at 10:30 AM. | was back at 3:00 PM. Thai Lin had to cover the tower activities after 10:00 AM.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Piledriver APP JORGE LOPEZ 800 200 0.0 10.00 ]
Ironworker APP AUGIE SOLIS 800 400  0.00 12.00 ]
Ironworker INM CASEY LUX 800 400  0.00 12.00 ]
Ironworker INM JACOB MECHE 800 400  0.00 12.00 ]
Ironworker APP JONATHON BISKNER 800 400  0.00 12.00 ]
Ironworker JNM Robert Larue 8.00 4.00 0.00 12.00 D
Ironworker INM RYAN EVANCHIK 800 400  0.00 12.00 ]
Ironworker APP Alex Blanco 8.00 4.00 0.00 12.00 []
Ironworker FOR HUA QIANG HUANG 800 400  0.00 12.00 ]
Ironworker INM MARDONIO MARTINEZ 800 400  0.00 12.00 ]
Ironworker APP MATTHEW MULLING 800 400  0.00 12.00 ]
Ironworker FOR ANTHONY COSTA 800 400  0.00 12.00 ]
Piledriver INM CARL HESTLY 800 200 0.0 10.00 ]
Ironworker INM MICHAEL JIMENEZ 800 200 0.0 10.00 ]
Piledriver INM PAUL CARROLL 800 200 0.0 10.00 ]
Piledriver INM RICHARD HUEBERT 800 000 000 800 ]
Piledriver INM MICHAEL CORREA 800 200 0.0 10.00 ]
Piledriver APP RICHARD YAMBAO 800 200 0.0 10.00 ]
Operator INM JEFFREY SCOTT 800 200 0.0 10.00 ]
Operator INM NEIL CALDWELL 800 400  0.00 12.00 ]
Operator OTH NICOLAUS SHAFER 800 400  0.00 12.00 ]
Operator OTH WILLIAM ALGER 800 400  0.00 12.00 ]
Ironworker INM Jose ALFARO 800 400  0.00 12.00 ]
Ironworker INM CHRISTOPHER BRUCE 800 200 0.0 10.00 ]
Ironworker INM RICHARD CHOUINARD 800 400  0.00 12.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002218 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 200 000 0.0 []
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 200 000 0.0 []
002006 Equipment, Crane, Manitowoc 4100 Series 2 No
800 200 000 0.0 []
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.0 []

Trge i
‘h{i ddrRptbyBiditem Page 2 of 3



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 822  Date: 14-May-2013 Tuesday
1426 Marine, Barge, Crane Barge 1 No
800 200 000 000 ]
2297 WELDER, 600 AMP No
000 000 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
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